COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 20/ 2001

ESTI MATE SUMVARY 09: 57: 45
CONTI D: C13165 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13165- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TIVE ALLOW 73 WORK DAYS
KI T CARSON TO I - 70- SH59 PERCENT TIME:  80.82 ORI G TI ME ALLOW 65 WORK DAYS
PROJIECT NO. STA 059A- 027
KI T CARSON TO | - 70- SH59
NAVE OF ROAD: SH59
PRQJIECT COUNTI ES: KI T CARSON CHEYENNE, REG ON 1
CONTRACTOR:
R TCH E PAVING |INC. & SUBSI DI ARY PAY PERI OD ENDI NG 07/ 01/ 2001 DATE TI ME STARTED 04/02/2001
2872 N. Ri dge Road DATE LET 12/ 21/ 2000 DATE WORK BEGAN
DATE AWARDED 12/ 26/ 2000 DATE TI ME STOPPED 09/14/2001
DATE CONTRACT EXECUTED  01/11/2001 DATE ACCEPTED 09/ 14/ 2001
W CHI TA KS 67277 316/ 462- 0257 DATE NOTI CE TO PROCEED 04/ 02/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,049, 132.55 PARTI Cl PATI NG $  2,481,272.97 $ 1, 255, 297. 47
AWARD PRQJECT AMT: $  2,586,296.41 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 81.38% TOTAL EARNI NGS 2,481, 272.97 1,255, 297. 47
FUNDS AVAI LABLE: $ 567, 859. 58 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,481, 272.97 1, 255, 297. 47
TOTAL CLAI MS: $ 0.00 RETAI NAGE -29, 753. 84 -14, 568. 86
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,451, 519. 13 1, 240, 728. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,451, 519. 13 1, 240, 728. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 240, 728. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13165-BI D ESTI MATE RUNO07/20/ 2001
PRQIECT: STA 059A- 027 ESTI MATE NO 0004 09: 57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 *REMOVAL OF GROUND SI GN 45. 000 0. 000
EACH 45. 000 3,375.00
75. 00000 45. 000 3, 375. 00
0010 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 0. 000 0. 000
LF 0. 000 0. 00
6.10000 0. 000 0. 00
0015 202-01300 *REMOVAL OF END ANCHORAGE 24.000 0. 000
EACH 24.000 1, 800. 00
75. 00000 24.000 1, 800. 00
0016 202-00240 *REMOVAL OF ASPHALT MAT ( PLANING) REMOVE ASPHALT 2, 329. 000 0. 000
MAT( PLANI NG) - MCR LI NE 2
SY 2, 329. 000 11, 854.61
5. 09000 2,329. 000 11, 854.61
0017 900- 00007 * ADDED | TEM ( EACH)/ ROTOM LL MOBI LI ZATI ON- MCR LI NE 9 2.000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0020 203-00100 *MUCK EXCAVATI ON 115. 900 115. 900
(14 0. 000 0. 00
30. 00000 115. 900 3,477.00
0025 203-00210 * BORROW ( COMPLETE | N PLACE) 7, 876. 000 0. 000
cY 3, 656. 000 30, 746. 96
8.41000 3, 656. 000 30, 746. 96
0030 203-01500 *BLADI NG 22.000 0. 000
HOUR 10. 000 670. 00
67.00000 10. 000 670. 00
0031 304-09000 ABC (SPEC) ABC (SPECIAL)- MCR LINE 5 178. 300 0. 000
CcY 178. 300 3,744.30
21. 00000 178. 300 3,744.30
0035 210-01130 *RESET GUARDRAI L TYPE 3 2,595. 000 0. 000
LF 2,595. 000 22, 706. 25
8. 75000 2, 595. 000 22,706. 25
0039 626-00100 *MOBI LI ZATI ON (W O AUTCPAY) PROFI LOGRAPH( ADDED 1. 000 0. 000
MOB. ) - MCR LINE 7
LS 0. 000 0. 00

1, 200. 00000 0. 000 0.00



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13165-BI D ESTI MATE RUN 07/ 20/ 2001
PRQJECT: STA 059A- 027 ESTI MATE NO 0004 09: 57: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0040 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 1, 381. 660 826. 470
TON 414. 480 31, 500. 48
76. 00000 1, 240. 950 94, 312. 20
0045 403-09500  FURNI SH HOT BI TUM NOUS PAVEMENT 514. 360 348. 690
TON 165. 670 4,307. 42
26. 00000 514. 360 13, 373. 36
0050 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 69, 973. 570 30, 374. 640
TON 30, 178. 800 905, 364. 00
30. 00000 60, 553. 440 1, 816, 603. 20
0050 MATERI AL ALLOMNCE HBP CA -1 0. 000
TON 0. 000 0. 00
10. 50000 0. 000 0. 00
0050 MATERI AL ALLOMNCE HBP CR -1 0. 000
TON 0. 000 0.00
6. 50000 0. 000 0. 00
0050 MATERI AL ALLOMNCE HBP CR-1 0. 000
TON 0. 000 0. 00
6. 50000 0. 000 0. 00
0050 MATERI AL ALLOMNCE HBP SSG- 1 0. 000
TON 0. 000 0.00
4. 00000 0. 000 0. 00
0051 900- 00024  ADDED | TEM (TON)/ HBP( ADDED HAUL) - MCR LI NE 8 9, 207. 920 0. 000
TON 1, 220. 890 5,774. 81
4. 73000 1, 220. 890 5,774. 81
0055 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 32, 567. 000 13, 677. 000
GAL 14, 863. 500 12, 188. 07
0. 82000 28, 540. 500 23, 403. 21
0060 420-00110  *GEOTEXTI LE (DRAI NAGE) (CLASS A) 0. 000 0. 000
sy 0. 000 0. 00
4. 00000 0. 000 0. 00
0065 515-00120  *WATERPROOFI NG ( MEMBRANE) 514. 000 514. 000
5% 0. 000 0.00
11. 00000 514. 000 5, 654. 00



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13165- BI D ESTI MATE RUN 07/ 20/ 2001
PRQJECT: STA 059A- 027 ESTI MATE NO 0004 09: 57: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0070 605-00004  *4 | NCH NON- PERFORATED Pl PE UNDERDRAI N 30. 000 30. 000
LF 0. 000 0.00
35. 00000 30. 000 1, 050. 00
0075 605-00040 *4 | NCH PERFORATED Pl PE UNDERDRAI N 1, 935. 000 1, 885. 000
LF 0. 000 0.00
25. 00000 1, 885. 000 47,125. 00
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 3, 139. 000 0. 000
LF 3, 139. 000 40, 493. 10
12. 90000 3, 139. 000 40, 493. 10
0085 606-01370  *TRANSI TI ON TYPE 3G 8. 000 0. 000
EACH 8. 000 6, 600. 00
825. 00000 8. 000 6, 600. 00
0090 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 24. 000 0. 000
EACH 24. 000 28, 800. 00
1, 200. 00000 24. 000 28, 800. 00
0095 614-00011  *SI GN PANEL (CLASS I) 179. 000 0. 000
SF 179. 000 3,043.00
17. 00000 179. 000 3, 043. 00
0100 614-00012  *SIGN PANEL (CLASS I1) 104. 000 0. 000
SF 104. 000 2, 080. 00
20. 00000 104. 000 2, 080. 00
0105 614-00013 *SIGN PANEL (CLASS I11) 30. 000 0. 000
SF 30. 000 810. 00
27. 00000 30. 000 810. 00
0110 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 342.500 0. 000
LF 342. 500 2,226. 25
6. 50000 342.500 2,226.25
0115 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 132. 000 0. 000
LF 132. 000 3,036.00
23. 00000 132. 000 3, 036. 00
0116 614-80000 *FLASH NG BEACON FLASHI NG BEACON Sl GN- MCR LI NE 1 1. 000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0. 00



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13165-BI D ESTI MATE RUN 07/ 20/ 2001
PRQJECT: STA 059A- 027 ESTI MATE NO 0004 09: 57: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0117 614-86735 WEATHER SENSOR WEATHER SENSOR- MCR LI NE 4 1. 000 0. 000
LS 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0118 626-00100  *MOBI LI ZATI ON (W THOUT AUTOPAY) TRAFFI C CONTROL( ADDED 1. 000 0. 000
MOB. ) - MCR LI NE 6
LS 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0119 900-00014  *ADDED | TEM (LUMP SUM)/ ELECTRI CAL SI GN CONNECTI ON- MCR 0.822 0. 000
LINE 10
LS 0. 000 0.00
250. 00000 0. 000 0. 00
0120 626-00000  *MOBI LI ZATI ON 0. 900 0.540
LS 0. 360 58, 680. 00
163, 000. 00000 0. 900 146, 700. 00
0125 627-00005  *EPOXY PAVEMENT MARKI NG 1, 455. 000 0. 000
GAL 0. 000 0.00
50. 00000 0. 000 0. 00
0130 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 482. 000 194. 000
GAL 226. 000 3, 390. 00
15. 00000 420. 000 6, 300. 00
0131 900-00014  *ADDED | TEM (LUMP SUM/ SURVEY MONUMENTATI ON-MCR LI NE 1. 000 0. 000
3
LS 0. 000 0.00
12, 785. 00000 0. 000 0. 00
0135 630-00000 *FLAGG NG 4,039. 500 1, 692. 500
HOUR 1, 839. 000 40, 458. 00
22. 00000 3, 531. 500 77, 693. 00
0140 630-00002  *TRAFFI C CONTROL SUPERVI SOR 51. 000 23. 000
DAY 21. 000 6, 825. 00
325. 00000 44. 000 14, 300. 00
0145 630-00007 *TRAFFI C CONTROL | NSPECTI ON 47.000 37. 000
DAY 8. 000 1, 040. 00
130. 00000 45. 000 5, 850. 00
0150 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 10. 000 5. 000
EACH 4. 000 300. 00
75. 00000 9. 000 675. 00



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13165- BI D ESTI MATE RUN 07/ 20/ 2001
PRQJECT: STA 059A- 027 ESTI MATE NO 0004 09: 57: 45

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 67. 000 33. 500
EACH 26. 800 3, 082. 00
115. 00000 60. 300 6, 934. 50
0160 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 4. 000
EACH 3.200 416. 00
130. 00000 7.200 936. 00
0165 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 16. 000
SF 12. 800 256. 00
20. 00000 28. 800 576. 00
0170 630-80359  *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
DAY 0. 000 0.00
200. 00000 0. 000 0. 00
0175 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 3.500
EACH 2. 800 112. 00
40. 00000 6. 300 252. 00
0180 630-80380 *TRAFFI C CONE 180. 000 90. 000
EACH 72.000 720. 00
10. 00000 162. 000 1, 620. 00
0185 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 3, 764. 130 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 77,150. 010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13165-BI D ESTI MATE RUN 07/ 20/ 2001
PRQJECT: STA 059A- 027 ESTI MATE NO 0004 09: 57: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,002, 854.33$ 1,240,399.25% 2,438,594. 75
CAT NO0300 STRUCTURE_G- 25-K
0215 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 95. 850 0. 000
TON 95. 850 2, 875. 50
30. 00000 95. 850 2, 875. 50
0220 420-00500  GEOTEXTI LE ( PAVI NG 803. 000 0. 000
sy 803. 000 4,818. 00
6. 00000 803. 000 4,818. 00
0225 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
148. 00000 0. 000 0. 00
0230 609-60011 *CURB TYPE 6 (SECTION M 0. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0235 615-00050 * EMBANKMENT PROTECTOR TYPE 5 0. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0240 626-00000  MOBI LI ZATI ON 0. 100 0. 060
LS 0. 040 6, 520. 00
163, 000. 00000 0. 100 16, 300. 00
0245 700-70035 F/A BRI DGE REPAI R & GROUTI NG 684. 720 0. 000
FA 684. 720 684. 72
1. 00000 684. 720 684. 72
CAT 0300  CURRENT AMT $ 24,678.22'$ 14,898.22 % 24,678. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0250 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00



CONTI D C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13165- BI D ESTI MATE RUN 07/ 20/ 2001
PRQJECT: STA 059A- 027 ESTI MATE NO 0004 09: 57: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620-00011 FI ELD LABORATORY (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0260 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 000
EACH 0. 000 0.00
3, 600. 00000 0. 000 0.00
0265 620- 00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMI  $ 21,600.00 % 0.00% 18, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,049,132.55$% 1, 255,297.47$ 2,481, 272. 97



